Public Information Notice

I-238 Widening Project Update

Work Planned for the Month of February 2007

File 7.05

The following is an update of 1-238 field work planned for the February 2007:

Street)

Freeway Location Day/Night Work | Activity
Construction
1-880 Southbound Washington to A Street Daily 7am-3:30 | Storm drain improvements
pm Retaining wall construction
NB 1-880 at Hesperian Day work Excavation for abutments and bent
Widening footings, pile driving for all
foundations, concrete forming and
placement.
NB 1-880 at Lewelling Day work Excavation for Retaining wall #4, 5
Widening & 6; drive piles for retaining wall
#4,5 & 6; restriping on-ramp DN2
1-238 Mainline SB 238 from 1-880 — 1-580 Day work drainage installation & grading for
walls #7 and 8, install wick drains
NB 1-238 to SB 1-880 Day work drainage installation & grading for
Connector wall #9
NB 1-880 to SB 1-238 Day work drainage construction, roadway
Connector grading
Hesperian on ramp to Day work Abutment and roadway
Southbound 1-238 embankments, wick drain
installations, drainage and sewer
installation, temp and permanent
wall construction
Kent Avenue Day work foundation drilling and rebar work
Undercrossing
Ashland Avenue Day work Wall excavation, foundation
drilling and rebar work
Route 185 On/Off ramp Day work Roadway embankment construction
and temporary electrical
I-238 /Route 185 Mission Boulevard Day work Abutment and Bent concrete
Separation forming & placement
1-238/1-580 Castro Valley Day work footing and column forming, install
Interchange Undercrossing (and City rebar & new drainage

Strobridge Avenue

Day and night
work

Excavate footing for new walls,
drill new foundations, form
footings, pour wall, demo
overhang, form and pour columns
& abutments, new drainage

Note that some night work will be noisy if it includes concrete demolition.




